J7

Joint Transformation and Concepts

OPR – Col Yarnell

As of 05 Aug 2005

Joint Concept Status

Title	Current Status / Next Major Event
CAPSTONE CONCEPT for JOINT OPERATIONS (formerly the JOpsC)	
CCJO	CJCS Approved – 3 Aug 05
	Publication and distribution by EOM Sep 05
JOINT OPERATING CONCEPTS	
Homeland Security	Revision discussed at JCSSG workshop 11 May 05
	Revision IPR to JCS TBD
Strategic Deterrence	Revision discussed at JCSSG workshop 11 May 05
	Revision IPR to JCS TBD
Major Combat Operations	Revision discussed at JCSSG workshop 11 May 05
	Version 1.5 distributed for AO comment; 18 Aug meeting w/JFCOM to discuss rework
Stability Operations	Revision 1.1 in progress
	Stability, Security, Transition, and Reconstruction Operations Experiment 20-22 Sept 05

As of 05 Aug 2005

Joint Concept Status

Title	Current Status / Next Major Event
JOINT FUNCTIONAL CONCEPTS	
Net Centric	Final draft endorsed by JCB – 21 Jan 05
	Approved JROCM 070-05g
Force Management	6 Jul 05 JCB
	JROC approval (paper JROC)
Training	First draft pending
	Working toward Dec 05 completion
Battlespace Awareness	Approved Dec 03
	TBA
Command and Control	Approved Dec 03
	TBA
Force Application	Approved Feb 04
	TBA

As of 05 Aug 2005

Joint Concept Status

Title	Current Status / Next Major Event
JOINT FUNCTIONAL CONCEPTS	
Focused Logistics	Approved Dec 03
	TBA
Protection	Approved Dec 03
	TBA
JOINT INTEGRATING CONCEPTS	
Joint Under Sea Superiority	JROCM approved FNA on 08 Apr 05
	FSA briefed to JCB 14 Jun 05
Global Strike	Approved by JCS Tank 10 Jan 05
	JCB FNA brief 29 Jul 05

As of 05 Aug 2005

Joint Concept Status

Title	Current Status / Next Major Event
JOINT INTEGRATING CONCEPTS	
Integrated Air & Missile Defense	JROCM-073-05, incorporate CBA results in IAMD roadmap V1.
	Reviewing Capabilities Based Assessment (FAA) comments GO/FO comments received 25 Mar 05
Seabasing	Approved by JCS TANK 1 Aug 05
	CBA study plan by 1 Oct 05
Joint Logistics	GO/FO Staffing 22 Jul – 9 Aug
	CRC 1 Sep, 0830-1200
Joint Command and Control	GO/FO CRC 6 Jul 05
	OPSDEPS Tank scheduled 15 Aug, JROC 18 Aug, JCS Tank 29 Aug
Net Centric Operating Environment	Draft version .7
	OPSDEPS IPR 10 Aug 05/JCS IPR 12 Aug 05
Persistent ISR	Approved by OpsDeps Tank 3 Aug 05
	Mission Analysis: Craft Outline, IPR TBD

As of 05 Aug 2005